

RESOLUTION: 2007-11-8

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO DECREASE THE CONTRACT AMOUNT FOR JOHN A. CARUSI MIDDLE SCHOOL – INSTALLATION OF SCHOOL CROSSING FLASHERS PROJECT

WHEREAS, a contract in the amount of \$54,334.50 was awarded to Lucas Electric for the installation of school crossing flashers at the John A. Carusi Middle School under Ordinance 2005-2 as authorized by Resolution 2007-7-11; and

WHEREAS, the original bid included the installation of hard-wired equipment powered by electricity; and

WHEREAS, due to information provided by the contractor on the availability of solar powered equipment, the Township's Engineering Department investigated the benefits of replacing the hard-wired flashers with solar powered units and requested the pricing from the contractor for same; and


WHEREAS, by switching to the solar powered units the Township will save a total of \$11,811.00 on the installation as well as continued savings from the benefits of using solar powered equipment rather than equipment that is powered by electricity; and

WHEREAS, the attached change order will reduce the contract amount from \$54,334.50 to \$42,523.50.

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of Cherry Hill, in the County of Camden, as follows:

1. That Change Orders for construction contracts are authorized under the New Jersey Administrative Code, Section 5:30 – 11.4.
2. That the contract be amended by a decrease of \$11,811.00 in accordance with the attached Change Order No. 1.
3. That the proper Officials of the Township be and are hereby authorized to sign said Change Order No. 1.

ADOPTED: NOVEMBER 26, 2007



COUNCIL PRESIDENT

ATTEST:



**NANCY L. SAFFOS, RMC
TOWNSHIP CLERK**